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• CIC #: 99EPA SUPERFUND VOUCHER FOR TRANSFERS ******************•******** A,..,.,.. .. _.._,..., 

Billed Date: 01-Mar-2013 

Customer Order Number DW96957731 

DIAMOND HEAD OU1 

EPA640 

BETWEEN APPROPRIATIONS AND.OR FUNDS (AR 37-1) 

Mission Assignment No: Facility: Diamond Head Oil 
*' AJC#: DW96957731-01-0 
• \ RPM: Grise\\ Diaz-Cotto 

'o{-ib 

D.O. Voucher No. BU. Voucher No. 

329881 BZ801 

Bill No. 
27061987 

• Date: 3/21/13 

Paid By Check No. Collection Vou. No. 

Partial# 40 01-Feb-2013 Thru 01-Mar-2013 *************************** 

Billed Office (Mail To): 
US ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

SIJf;ct .Accounting. ctasslflcatlon 
68 68 X 8145.0000 2010 00 0000 012731 0000 00000 

Billing Office (Send Remittance To): 
USACE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

· MILLINGTON TN 38054-5005 

Bnllng Accounting Clauiflcatlon 
$1,858.13 96NAX 3122.0000G5082416868012731 96231 

Line Hem "Moa 
1 INHOUSE - OTHER RESOURCES 
1 INHOUSE - LABOR 

Description 
SUPERFUND M&S 

EaldNo 

1 INHOUSE - LABOR 
1 INHOUSE - LABOR 

Prev Billed Amount: 
Current Billed Amount 

Total Flux Billed: 
Prev Flux Billed: 

Current Flux Billed: 

DA Form 4445-R 

DEPARTMENTAL OVERHEAD COSTS 
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
LABOR 

$161,488.46 

$159,630.33 

$1,858.13 

$0.00 

$0.00 

$0.00 

Subtotal: 

Total Billed Amount: 
Less Partial Amount Paid: 

Payment Due Date: 31- Mar- 2013 Pay This Amount: 

CERTIFICATE OF OFFICE BILLED 
I certify that the above articles were received and accepted or the services performed as stated and 

should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 
payment requested is approved and should be paid as indicated. 

Date: 

Authorized Administrative or Certifying Officer 

Approved by Treasury For Use In Lieu of SF 1080 

r--'f·,- ·r: 

$1,858.13 

Amount 
$31.06 

$537.38 
$158.38 

$1,131.31 

$1,858.13 

$1,858.13 

$0.00 

$1,858.13 

:::ol;)'i"o.,,t 283 v2 1 J. 



... .. 

msfcr.2.1.14 132 
99EPA 

KANSAS CITY DISTR!Cl 
DIAMOND HEAD OIL REFINERY, N: 
IA Number: DW9695''3: 

MONTHLY REPOR';' FOR E'EBR':iARY 28l3 

I 
I 
I 
I STATEMENT OF CHF3GES FOR ~ERICD: 

I 
I I Total Funds Authoci3ed: 

I 
I 
I Less Total Expendotures: 
I Less Undelivered Orders: 
I Less Co~~itrnen~s: 
I 
I 

1-: 
(-} 

(-} 

Revised Reimbursable 
(96X3122) 

5:74,0oo.oc 

5161,488.46 
$0.00 

S10,864.98 

PROG?-'O:SS RS?CR:' 

L:irect Fund Cite 

Sl,J46,000.00 

S564,1J30.11 
548:,969.39 

SJ.OO 

~age: ~3:2 

:;a:.e: Jl-~-',;._s- ... _ :3 
Ti:r~e: 09:33:2: 

!.A Totals 
:96X3::.22) 

51,220,000.00 

5'25,518.57 
S48l, 969.89 
$10,864.98 

I I =~nds Available 3ala~se: 51,646.56 SJ.02 51,646.56 I 

-----·- --, 
I 3ILLING l'.CTI'IITY :96X3:22:: I 
I ----------------------------- I 
I I 
1 EiL. NtL'l'"'er: ro6:98'7 I 
I I 
1 Fu:ods Expended D"Oring Report Peciod: s l, .9 58. l3 I 
1 Total Bil:ed :.o :Jate: 516:,488.46 I 

I I 
I I 
I DIRECT FUND CITE PAYMEN':S: I 
I ------------------------- I 
I I 
I Fu:1ds Expended D•~ring Report Peciod: $0.00 I 
I Total Expended to Date: 5564,030.:1 I 



, 
msfcr.2.1.14 132 
99EPA 

~~~SAS CITY ~ISTRICT 
DIAMOND HEAD OIL REFINERY, NJ 
IA Number: DW9695773: 

Bill Number: 2706198" 
Bill ::woice Date: 01-MAR-2013 

~onthly Billing Amount(96X3122): 

Monthly Direct Fund Cite Contract Cost(68X8145l: 

Budget Categories 

a Personne2. 
b Fringe Benefits 
c Trav·el 
d Equipment 
e Supplies 
: Procurement 
g :cns~~uct.ion 
h Othe 

:ota Direct Charges 
~ota Indire=t Cha~ges 

;.; TOTAL 

:ABOR BREAKOUT FOR ~ONTH: 

:::1dividual 

SHELLY M ALLEN 
EL:ZABETH BUCKRUCKER 
AMY DARPINIAN 

:.cca:..icn 

KANSAS c:E JIST!'GCT 
KANSAS CI~Y DISTRICT 
KANSAS CITY DISTRICT 

51,858.13 

50.00 

Costs !"or 
::urrent Mont!'. 

$729.8 1 

$401.44 
5~.:lC 
so.oc 
50.00 
so.oo 
SC'.02 

S3:.C:E 
s:,l62.3..., 

5695.-6 

s:.,858.:3 

?ur.ctio!"'. 

?ROGRh'1 i'.N.l\L:ST 

PROGRESS REPORT 

Prior Montt:•s 
5u."'r1.mary 

553,807.41 
529,494.87 
514,997 .... 8 

SO.JO 
SC:. 00 
SC.00 
s::·. QO 

s:J,63-. 3 
s:.~-:-,93-. 9 

ss:.,693. 4 

S:i59,630.33 

c;ou:::s 

HTRW PROJECT ~~~AGER 
C:HE~1IS7 .25 

?ro~ec:. Costs 
to :-a:.e 

554,53~.:e 

$~8,896.3: 
$1.4,39~.78 

sc. 0 
S0. ;) 
SC·. C 
$:.'. J 

:!.2' 668. ? 
S 09,C'99. 6 

32,386." 

s:.6l,43S.4E 

:abo r ;.._-:-:.oe:::. 

S625.80 
5446. 
$563. 

Page: l33 
Date: 01-~~~-2013 

T:cme: 09:33:25 
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msfcr.2.1.14 132 
99EPA 

K~~SAS CITY DISTRIC: 
D"~~OND HEAD OIL REFINERY, NJ 

LFBOR BREAKOUT FOR MONTH: 

Individual 

ROBERT M PENDER, JR 

TOTAL lABOR: 

:..oca~icr.. 

KANSAS CI~Y D:STRICT 

?!<.OGRESS P.E~OF.':' 

Functio!l HC"J.!'S 

HTRW ?ROJ:SC: ~:;P..3ER :. sc 

:6.""5 

Labo:r Arnoun:. 

$191.42. 

sl,e27.07 

Page: :34 
Date: 81-tA_;._R-2C:3 
Til1'.e: 09:33:2S 



PM-ES 

Progress Report for EPA Region II 

Site: Diamond Head 011 Refinery, NJ I Phase: I Remedial Design- OU1 
Remedial Design Operable Unit 1 

Bill No.: 27061987; lAG I ONV96957731naz801 I lAG Expiration Date: I Other Corps 
Partial#40 No.: lAG Award Date: 12/02/09 6/30/14 P2: 329881/FWI: GOC947 

Reporting From: To: 
Period: February 1, 2012 March 1, 2013 

I EPARPM 
Grisell Dlaz-Cotto 

I USACEPM 
Elizabeth Buckrucker 

Work Perfonned 

This Period 

Key Meefi1gs TJWsPerfod 

KeyCoohct Jl8!stlnas 

ecnpe~Bdt>Dsle 

Car.lcO" .Acfon&' 

Aa:aiJIIIShlllflllls 

• Task Order 0004 Invoices. No invoices this reporting period . 

• New Task Order XXX. 

0 Discussed with team internally the closeout of project. 
0 Team instructed to review final cost proposal to ensure changes were correctly incorporated. 

• Funding . Funds have been put on hold tor FY 13. 

• Pre-Design Investigation (PDI) . 

0 Team review of final planning documents underway. Anticipate review to be final during next 
reporting period. 

J 

• Schedule. The project schedule will not be updated until further notice . 

• Preparation of Progress Report and Project Expenditures spreadsheet. 

• None. 

• 2 Dec 2009; New lA funding received totaling $300,000 

• 10 Feb 2010; Base Task Order 0002 awarded, totaling $255,000 . 

• 6 Apr 2010, lA Amendment# I funding received totaling $170,000; for total lA value of$470,000 . 

• 13 Aug 2010, Task Order 0002, Modification I was awarded for $141,000 . 

• 29 Sep 20 I 0; lA Amendment #2 funding received totaling $750,000; for total lA value of $1 ,220,000 . 

• 2 Nov 20 I 0; Task Order 0002; Modification 2 was awarded for $650,000 

• Management tasks included general project communication and reporting. 

• Pre-design Work Plan. No actions; awaiting final comment<;. 

• Project 'soft close' underway based on funding guidance received from USEPA and USACE. 

10F3 



;J'M-ES 

Progress Report for EPA Reg1on II 

Projected Wort<, Meetings Milestooes through next FY. 

NimJIIve • 
Meefilgs • 
Mrestnls • 

• 
• 
• 
• 
• 
• 
• 

• 
• 
• 
• 
• 
• 

• 

Issues 

TechtVcal: • 
SchecUe: • 

I Furclrg • 

USACE 

$45,000 

$29,000 

$100,000 

FY 13. Project placed on hold pending further guidance on funding. No funds are anticipated during FYI3. 

TBD; no specific meetings set 

5 May 2010 -Final Data Needs Technical Memorandum submitted. 

31 Aug 2010-Final Pre-Design Investigation Work Plan submitted . 

27 September- I October 20 I 0: Pre-Design Investigation LNAPL Sampling 

12 November 2010: Phase I Bench Scale test initiated . 

20 February 2012: Phase I Bench Scale test complete (25 Jan 12 decision made to discontinue Phase I) . 

24 January 2011: Received Phase I bench scale (month I) results 

23 February 2011: Received final dioxin result~ ll"Om bench scale soils (collected under OU2) . 

31 March 2011: Received Phase I Bench Scale Status Report 2/Draft Technical Mcmonmdum (updated 19 May II 
with medllow soil sample results). 

6 April 20 II: Meeting held to discuss Phase I Resull<;/Phase 2 discussion and decision 

21 December 20 II : Meeting held to discuss Phase 2 column setup and milestone to conduct the bench scale . 

25 January 2012: Meeting held to discuss Phase I bench scale sampling results and confirm Phase 2 column setup . 

20 February 2012: Collected tinal Phase I bench scale samples . 

7 March 2012: Pha<;e 2 Bench Scale test initiated . 

22 August 2012: Meeting to discuss Pha<>e 2 Bench Scale (decision made to discontinue). Pre-design investigation 
planning began. 

September 2012: Phase 2 columns dismantled and soil sent otlsite for disposal. 

None. 
Schedule on hold. 

No funding anticipated during FY 13. 

lAG Summary 

Amendment Funding Cumulative Funding 

Direct Fund Cite Amend# Date USACE Direct Fund Cite TotaiiAG 

$255,000 Initial 12/2/09 - - $300,000 

$141,000 I 4/6110 $74,000 $396,000 $470,000 

$650,000 2 9/29/10 $174,000 $1.046,000 $1,220,000 
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PM-ES 

Progress Report for EPA Region II 

Desc 

Contract- CH2M Hill W912DQ-08-D-0016; 
Task Order 0004 - awarded 1 0 

Contract- CH2M Hill W912DQ-08-D-0016; 
Task Order 0004/Mod 1 - awarded 13 Aug 
10 
Contract- CH2M Hill W912DQ-08-D-0016; 
Task Order 0004/Mod 2 - awarded 2 Nov 
10 

Funds 
Disbursed 
this Month 

lAG Project Description (block 12 of lA) 

Funds 
Disbursed 

to Date 
Funds Not 
Disbursed 

Base lA: USACE Kans~L~ City Db'trict (000964126) to pcrfonn Remedial £.>t:sign activities lor Opemble Unit I at the Diamond lkdd Oil 
Superfund Site (EPA Site D#NJD092226000). 

Project Delivery T earn 

N!me 

Beth Buckruckcr 

Ureg llattan 
Amy Darpinian 
Jason L'Ecuyer 
Bonnie Lowe 
Trudy Shannon 
Scott Young 

Prepared by: 
Elizabeth Buckrucker 
Project Manager 
4 March 2013 

Coolacttlbrnllbl ResjxtiSfJI!Y 
(816) 389-3581 Project Manager 
Cell: (816) 695-5797 
(816) 389-3579 Project Geologist 
(816) 389-3897 Project Chemist 
(816) 389-3908 Project Process Engineer 
(816) 389-3803 Contmct Specialist 
(816) 389-3822 Contmcting Officer 
(816) 389-3589 Contracting Officer Representative 
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